



Denver Union Station Construction Update Spring/Summer 2012

Underground Bus Facility

Wewatta St. to West Side of DUS Building

- Complete walls
- Begin installation of girders and roof deck
- Backfill structure

LRT Station to Wewatta

- Work in the interior of the structure including continued installation of electrical/mechanical rough-ins, glazing, framing, and sub-flooring

Light Rail Platform/Plaza

- Complete installation of pavers in LRT plaza and open

Streets

- Paving, curb and gutter on 16th St. between Wewatta St. and Wynkoop St. finish north side and then move to the south side
- Complete and open 18th St. between Wynkoop St. and east entrance to underground bus facility

Wynkoop Plaza

- Complete underground water detention facility
- Utility installation
- Foundations for granite seat walls
- Grading
- Construction of water feature



On-Going and New Traffic and Pedestrian Configurations:

- Wewatta St. between 16th St. and 19th is closed for construction. Motorists are directed to use Chestnut Place from 19th St to 16th St. Traffic will remain in this configuration until 2014.
- The 16th St. between Wewatta St. and Wynkoop St. is being reconstructed. The Mall Shuttle will continue to operate although stops in the area may be moved and bus drive lanes will shift. Pedestrian access is on the south side of 16th St.
- Due to the construction activities for the Wynkoop Plaza area, the west side Wynkoop St. between 16th St. and 18th St. has restricted pedestrian access and no parking. The historic Union Station building is open and there is designated access on the north and south sides.

With all the construction activity in the area, pedestrians and motorists should use caution and follow signage.