

Underground bus facility

- The top deck is being poured in a similar manner to the base slab in 160 cubic yard sections

Temporary Amtrak Station

- Amtrak will move all operations to the new temporary facility at 21st St. and Wewatta St. on February 1, 2011
- Platform and track work will be on-going throughout January

LRT

- Placement of track has begun and will continue



Check the most recent Construction Update for a list of current activities. [Construction Update January 2011](#)

The DUS redevelopment project is being constructed using the Design-Build delivery method, with Kiewit Western leading and AECOM, SOM and Hargreaves Associates providing on-going design. Project includes construction of a new light rail platform, underground bus facility, commuter rail facility, streets and plazas.

