



Denver Union Station Construction Update 8-4-10

Construction activities over the next weeks will include:

At the Temporary Amtrak Station

- Remodeling of the building at corner of 21st and Wewatta St. (light bulb supply building)
- Commuter rail/temporary Amtrak platform
 - Grading
 - Walls
 - Installation of electrical/communications conduit

At the Underground Bus Facility

- De-watering of construction area
- Base slab of underground bus facility
 - Installing rebar
 - Concrete pouring will begin mid to late August – there will be 15 pours
 - Base slab will be four feet thick
- Electrical/plumbing

At the LRT

- Walls
- Embanking (grade changes)
- Canopy foundations
- Utilities
- Installation of conduit



On-Going Traffic and Pedestrian Configuration:

- Traffic on Wewatta St. between 16th St. and 19th St. is one lane in each direction on the northbound side. RTD bus stops have relocated to the north end closer to 19th St. Traffic will remain in this configuration for a couple of years. There is signage to direct traffic and bus patrons.
- Access for pedestrians traveling on 16th St. between the Millennium Bridge and Wewatta St. is on the south sidewalk. There is a fence in place to protect pedestrians. Pedestrians in this area need to be alert to light rail train traffic.

Contact: Hunter Sydnor
Kiewit
Construction Public Information Officer
303.209.9822