



## Denver Union Station Construction Update 8-23-10

### Construction activities over the next weeks will include:

#### *At the Temporary Amtrak Station*

- Remodeling of the building at corner of 21<sup>st</sup> and Wewatta St. (light bulb supply building)
- Commuter rail/temporary Amtrak platform
  - Grading
  - Walls
  - Installation of electrical/communications conduit

#### *At the Underground Bus Facility*

- De-watering of construction area
- Base slab of underground bus facility
  - Installing rebar at the west end
  - Pouring concrete – have completed 5 of 15
    - Base slab will be four feet thick
- Electrical/plumbing

#### *At the LRT*

- Walls
- Canopy foundations
- Utilities
- Installation of ductbank



### On-Going Traffic and Pedestrian Configuration:

- Traffic on Wewatta St. between 16<sup>th</sup> St. and 19<sup>th</sup> St. is one lane in each direction on the northbound side. RTD bus stops have relocated to the north end closer to 19<sup>th</sup> St. Traffic will remain in this configuration for a couple of years. There is signage to direct traffic and bus patrons.
- Access for pedestrians traveling on 16<sup>th</sup> St. between the Millennium Bridge and Wewatta St. is on the south sidewalk. There is a fence in place to protect pedestrians. Pedestrians in this area need to be alert to light rail train traffic.

**Contact:** Hunter Sydnor  
Kiewit  
Construction Public Information Officer  
303.209.9822