



Denver Union Station Construction Update 10-29-10

Construction activities over the next weeks will include:

At the Temporary Amtrak Station

- Completing the parking area of the building at corner of 21st and Wewatta St.
- Commuter rail/temporary Amtrak platform
 - Continue canopy foundations and canopy installation
 - Pour platform
 - Begin installation of ballast

At the Underground Bus Facility

- Continued erection of walls – around the mechanical room
- Complete columns
- Place pre-cast pier caps and box girders

At the LRT

- Backfill platform
- Pour platform
- Begin installation of ballast



On-Going and New Traffic and Pedestrian Configurations:

- Traffic on Wewatta St. between 16th St. and 19th St. is one lane in each direction on the northbound side. RTD bus stops have relocated to the north end closer to 19th St. Traffic will remain in this configuration for a couple of years. There is signage to direct traffic and bus patrons.