



# Denver Union Station Construction Update Fall 2011

## **At the Underground Bus Facility**

### *Wewatta St. to West side of DUS Building*

- Excavation and removals to stockpile adjacent to 16<sup>th</sup> St.
- Dewatering
- Shoring walls adjacent to historic building
- Train bridge caissons
- Pour mud slab and base slab

### *LRT Station to Wewatta*

- Work in the interior of the structure including installation of electrical/mechanical rough-ins

## **Streets and Plazas**

- Paving, curb and gutter on 16<sup>th</sup> St
- Plant trees along Chestnut Place
- Construct planter boxes in LRT plaza
- Install pavers in LRT plaza
- Install utilities under Wewatta St.
- Paving repair work on Wynkoop St. and 19<sup>th</sup> St.
- Continue installation of storm sewer in Delgany St.



## **On-Going and New Traffic and Pedestrian Configurations:**

- Wewatta St. between 16<sup>th</sup> St. and 19<sup>th</sup> is closed for construction. Motorists are directed to use Chestnut Place from 19<sup>th</sup> St to 16<sup>th</sup> St. Traffic will remain in this configuration until 2014.
- Work to install a storm sewer at the intersection of 15<sup>th</sup> and Delgany St and then moving along Delgany St between 15<sup>th</sup> and 16<sup>th</sup> is ongoing. Access to Delgany St. is from 15<sup>th</sup> St. There will be parking/sidewalk restrictions and lane restrictions and closures associated with this work.